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A b s t r a c t

A new approach to project effort estimation is presented in this paper. It is related to Delphi 
method  of  estimation  by  experts.  It  also makes  use  of  the  business  processes  and  business 
rules related to the newest OMG standards. A software tool implemented to verify the concept 
correctness is described.
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S t r e s z c z e n i e

W artykule przedstawiono nowe podejście do estymowania pracochłonności projektów. Z jed-
nej strony nawiązuje ono do metody Delphi estymowania przez niezależnych od siebie nawza-
jem ekspertów,  a  z  drugiej  strony, w  ramach najnowszych  standardów OMG, wykorzystuje 
procesy biznesowe oraz reguły biznesowe. Opisano również opracowane narzędzie stanowiące 
weryfikację poprawności koncepcji.

Słowa kluczowe: estymacja pracochłonności projektu, estymacja kosztu projektu, metoda 
Delphi, ekspert, przepływ reguł, reguła biznesowa, proces biznesowy, model dziedzinowy 
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1. Bibliographical review

The approach presented in this paper is new, and it refers to OMG standards introduced 
in 2011 and applies the newest information technologies. That is why there is no literature 
directly connected to the presented problem, except [22]. And that is also why the discussion 
of  publications  connected  to  project  effort  estimation  problems  and  usage  of  experts’ 
knowledge are contained  in a separate section dedicated  to presentation  just  the  literature 
background playing the role of introduction into problems presented further. 

The problem of project effort estimation is the subject of investigations from more than 40 
years. Many different approaches were described in thousands of papers and new approaches 
are  still  and  continuously  invented,  also  in  the  last  years. All mentioned  approaches  can 
be  classified  generally,  according  to  the  proposal  presented  in  [18],  into  two  categories: 
formal methods or expert evaluation methods. The comparison of both approaches treated 
as separated can be found in the cited paper. These approaches are even presented as two 
extremes. However in practice the solutions located somewhere between seem to be much 
better. That is why in our paper the presented approach joins advantages of both two kinds of 
approaches standing between the ones described in [18]. 

Many  different  approaches  for  effort  estimation  of  project  from  different  business 
domains were used, as it was already mentioned above. This diversity results from the fact 
that both formal methods and methods based on experts’ knowledge were used for project 
effort estimation.

The  huge  amount  of  formal methods was  described  starting  from  the well  known  in 
IT  community COCOMO/COCOMO  II  [6],  through  function  points  [27,  9],  story  points 
[10]  and object-oriented  function points  [17].  to use-case points  [2]  together with  further 
modifications of the last one [26]. More universal approaches are also known, which are used 
in many business branches, like artificial intelligence systems the solutions based on expert 
systems [13] or neural networks [14] can be counted, statistical methods [28], morphological 
methods [3,4], fuzzy logic [1, 25], newest approaches resulting from complex systems theory, 
like for example grey system theory [30]. 

There are also known methods from the second extreme described in [18], that is methods 
based on experts’ knowledge used  for project effort estimation. They were  recognized by 
the authors of [18] as the ones working much better in practice than formal methods. In this 
thread of publications the way of fighting with some specific problems can be observed, like 
for example estimation of reliability of experts’ evaluations [34], gathering knowledge from 
distributed experts [11], as well as elaborations focused on sociological aspects in experts’ 
knowledge construction [7] and exploring commonly known social  techniques like voting 
[24]. The important problem of choosing right estimation strategy to be followed by experts is 
also described, for example in [20] as well as making usually under evaluated estimates more 
trustworthy and realistic [19]. One of the most important from the perspective of presented 
paper methods from this thread is the one of much more general spectrum of applications 
[15] than just the effort estimation - Delphi method. The specific problem for this method is 
the necessity of experts’ opinions negotiation [12]. 

Wider  spectrum of  different  approaches  to project  effort  estimation  can be  found  in 
overview  publications  [21,  5,  35,  29]  or  in  the  ones  discussing  different  approaches  in 
wider context, like [23]. 
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Huge, mentioned above, diversity of approaches which are used for project effort estimation 
led to chaos in notions and terminology. The proposal of coherent nomenclature was submitted 
in [16]. In our publication the terminology proposed in [16] is used to avoid misunderstanding. 

In our publication  the approach  joining experts’ knowledge optionally supported by any 
formal method with Delphi technique is proposed. This is not a completely new concept as in 
[32] the discussion of such combination can be found, however not applied to project effort 
estimation. The approach presented in [32] is also far from our approach. A little bit similar 
subject is discussed in [9], however the subject is limited there to project cost calculation based 
on function points method, so it is not so general. The consequence of such limitation in paper 
[9] is that estimation is limited in consequence to systems specified by functional requirements 
only  which  is  characteristic  for  IT  and  electronics  projects.  Even  in  these  disciplines  the 
functional  description  is  only  one  aspect  that  impacts  the whole  project  effort,  thus  is  not 
complete enough. Moreover the notion of rules is addressed to expert system rules and not to 
business rules, which in consequence means that the approach [9] does not refer to a domain 
model.  In  contrast,  our  concept makes  use  of  business  process model  referring  to  business 
entity model playing  the  role of our meta-model. Another quite  similar  approach exploring 
meta-model can be found in [31], however that meta-model is not addressed to estimation but 
to iteration planning and release planning for software projects in iterative processes. Moreover 
it is worth of notice that prior to planning the appropriate effort estimation must be done in 
advance as a source information for planning. 

It is worth mentioning at the end that the approach presented in our paper is not functioning 
in isolation from other problems of projects conduction, not only software projects. Presented 
solution  makes  possible  to  join  its  results,  effort  estimates,  to  the  further  project  tasks 
planning, for example, in the form presented in [36] or [33]. Also the conformance between 
actual project realization and prior estimates can be investigated like it was presented in [17].

2. Project estimation role

There  is  always  a  risk  connected with  any kind of  project.  It  exists  during  the whole 
project lifecycle. It appears for the first time on the stage of trying to obtain a contract by 
potential project executors. They have to estimate the total cost of project realization to be 
able to propose the competitive price to win the contact and price high enough not to lose 
money while its realization and in consequence not to lose the customer. Such estimation is 
needed to fit in a budget and time proposed. Otherwise the customer may be disappointed. 
Another consequence of project complexity calculation may be direct loss of quality of the 
final product or very probable the decrease of product quality caused by savings got through 
lowering quality of the process. 

Initial  project  effort  estimation  are  very  unprecise  due  to  limited  information.  In 
consequence  they  must  be  continuously  updated  according  to  the  growing  amount  of 
information  during  project  realization.  This  is  one  of  the  important  reasons  forcing  the 
necessity of recurring project effort estimations. 

Moreover, during  realization of  the project  some unexpected circumstances may appear 
impacting positively or negatively to the project realization process – we talk about positive or 
negative risks. In order to be able to react correctly to each of materialized risks they must be 



128

monitored. When the risk materialization will be recognized it requires some reaction, usually 
planned  in  advance.  Some  kinds  of  risks  can  influence  positively  or  negatively  on  project 
effort. In order to understand how a particular risk can influent the project effort and what is 
current project status the project effort should be re-estimated. The process of risk monitoring 
is and estimation triggering is continuous. This is another important source of estimating need. 

Human and non-human resources should be planned in such a way that the project cost 
is at an assumed level. The project resource planning is however influenced by all factors 
presented  above. As  the  consequence  it  requires  continuous  re-estimations  as  the  factors 
appear or change also continuously. We can plan resources only if we know current project 
estimates. This is another important reason for performing estimation frequently. 

The next reason for estimating project effort is connected to the project finalization - the 
necessity of closing the contract and keeping assumed time and possibly minimizing costs of 
breaking deadlines. Project estimation is again the best way not to fail at the end of project as 
it helps to plan all final tasks precisely.

3. Manual estimation problems

The idealistic situation was presented in the previous section. The characteristic feature of 
it is that all project risks are monitored and appropriate action are taken to minimize impact 
of materialized risks. The relationship between risk management and the need of continuous 
project effort estimation was also presented. It is worth noticing here that there is however 
some kind of danger connected to the pressing to much stress to the risk management in a 
project. Paradoxically, the very careful risk management may lead to not appreciation of it 
due to the kind of sense of comfort among all project team members as they realize that the 
risk is under full control [20]. Thus both underestimating as well as overrating the project risk 
management may introduce unexpected additional project risks. 

Nevertheless,  in  practice  continuous  estimation  is  not  applied.  There  are  important 
reasons for that connected mainly to human factor. 

One of such barriers leading to minimization of estimation activities in project is the need of 
scarifying time of usually several project members for executing the same activity in parallel, 
which is just estimation process. And that is why the project cost grows this way. At the same 
time estimators are taken in unpredictable moments from their carefully planned usual tasks to 
estimation activities. It disturbs the project. Estimation sessions introduce additional costs and 
influence the project schedule. That is why they are limited by project managers. 

Reluctance  among  project  members  to  participation  in  estimation  is  another  factor 
limiting  frequency  of  estimations.  Project  risks may  appear  frequently,  which may  force 
people to perform many estimations. It can be exhausting and boring for project members. 

Both effects mentioned above help to minimize costs but at the same time make project risk 
management limited and thus lead to project risk growth. It means that resignation of continuous 
estimating introduces itself an additional project risk that should be also somehow managed. 

One of important difficulties observed even in large companies or corporations is working 
day-by day in many projects is the lack of proper software tools making estimation process 
more  convenient  and  easier. A  spreadsheet  program  is  the  most  frequently  met  tool  for 
estimations. This  solution  is however usually a very  inconvenient  tool making estimation 
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process  hard.  The  most  difficult  aspect  of  this  style  of  work  is  manual,  laborious,  time 
consuming and error prone analysis process of all data coming from estimation participants 
– such a process  is described  in  the next  section.  It  results  in discouragement  to  frequent 
estimations introducing also a risk connected to lower reliability of estimation process results. 

Due to the large amount of unordered data that look very chaotic it is difficult to understand 
and  recognize  the  total  effort,  distinguish between  all  estimation  subjects  and understand 
relationships among them. This is even harder to solve all important inconsistencies between 
estimation subjects’ estimates as these inconsistencies are invisible in such information noise. 
This kind of difficulty leads in turn to increase of acceptable deviation level of estimates. In 
consequence it may lead to estimation analysis process shortage and oversimplification. In 
effect many important estimation subjects may remain unidentified. And, going further, the 
total estimation error may occur to be much higher than it results from increased deviation 
level. The tasks that remain unidentified cannot be planned in future in the right moment. 

Our publication shows how to  limit all negative effects presented above  influencing  the 
estimations frequency and the quality of estimation process. The right way to do that  is  the 
partial automation of the estimation process especially in the most critical aspects. Our proposal 
is also designed to support well known and widely accepted good estimation practices.

4. Manual estimation process characteristics

All  problems  presented  above  are  universal  as  they  are  characteristic  for  all  kinds  of 
projects,  not  only  for  IT  projects.  However,  in  this  chapter  the  project  effort  estimation 
process specific for IT projects is presented. This restriction is introduced as we believe that 
this is a good idea to refer to the branch we know best. 

One of well functioning approaches is conjunction of Delphi method based on independent 
experts’ knowledge with formal estimation methods like for example COCOMO/COCOMO 
II, function points, use-case points, comparative study for historical similar projects. Each 
of these techniques should be chosen according to the specific situation and the choice may 
depend on knowledge and experience of estimation participants. It is also a good practice in 
this domain to choose more than one, but still fitting well to the situation, formal methods for 
one estimation in order to improve reliability of the results. 

Such a process has several well known on the market good practices, like: 
1. Specification of the estimation techniques before start of estimation. 
2. Not suggesting any of the potential estimation subjects. 
3. Building estimation team from people with different perspectives (knowledge, experience, 

skills,  responsibilities  in  the  project,  business  roles  in  the  context  of  the  project  to  be 
estimated,…). 

4. Keeping rule of estimating project effort by each expert independently from the rest of 
expert – no information flow between experts. 

5. Drafting  one  person who  is  not  playing  the  role  of  an  expert  in  this  estimation  to  be 
estimation process manager. 
The goal of introduction of such rules is to find the maximal set of estimation subjects 

(2,3,4), and at the same time to find such estimation subjects that could be compared (1) and 
analysed by a independent person which is interested in success of the estimation (5).
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It  is worth noticing here that currently dominating software development processes on 
IT market  are  iterative  and  evolutionary  in  nature  and  especially  unified  processes. This 
is  also  the  source of  tendency of  joining  traditional  formal  estimation  techniques  like  for 
example COCOMO/COCOMO II with iterative processes, like for example IBM/Rational 
Unified Process, which is visible in several publications, eg. in [8]. The necessity of frequent 
estimating  results  from  the  character  of  iterative  processes.  It  is  caused  by  the  planning 
distribution in time – coarse-grained planning of the whole project and of each phase and 
detailed planning of each iteration. There is usually many iterations in larger projects and they 
are used for advantageous distribution of project risks in time – the way of risk minimization. 
This is an important factor in iterative software development processes involving the need of 
high estimation frequency. However the specific feature of this way of estimating is that the 
project is not estimated as a whole many times, but successive parts of project (its evolution 
steps) are estimated. It means that estimation subjects change in time. A different situation can 
be found in other business domain where waterfall projects work well. In these domains the 
estimation is focused on Work Bench Structure (WBS). In our publication such an approach 
is used that fits well to both approaches and in consequence to all business domains. 

According to the best authors’ knowledge there is no tool on market that could support 
estimation conduction led under the assumptions presented so far.

The traditional manual estimation process is presented in Figure 1 in form of standard 
OMG BPMN2 business process notation. This is an as-is process, automation of which is 
described in the next section in the form of to-be process with the software system, being the 
subject of this publication, represented in the form of a business worker.

Information presented in Figure 1, Figure 2 and Figure 3 is discussed below in subsequent 
subsections from the following perspectives: roles in the estimating process, activities in the 
process and business entities access rights.

Fig. 3 „Estimation preparation” subprocess model”

Rys. 3. Model podprocesu „Estimation preparation”
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4.1. Manual estimation process characteristics

In as-is process presented in Figure 1 two roles are shown. The roles are characterized 
below on the background of two main estimation process stages. 
“Estimation preparation” subprocess presented in Figure 3: 

 – Project manager (PM) – manages the project and it may be assumed that is responsible 
for  estimation process flow and  coordinates  it. He/she  establishes  the  team consisting 
of estimating people with different experience and different perspectives, informs all of 
them about  introductory  assumptions,  gives  access  to  project  documentation  and  asks 
each of them to fill estimation sheets. His/her goal is to get project cost estimates in the 
form of person/day unit. 

 – Estimating people (Experts) – they do not fill questionnaire but estimation sheets, in which 
all estimation subjects must be identified and filled-in by them. Subjects are not proposed 
in  advance  in  any  form  to  get  experts  enough  space  of  freedom. For  each  estimation 
subject  an  estimating  person must  suggest  an  optimistic,  a  realistic  and  a  pessimistic 
estimation value. 

The rest of “as-is” process presented in Figure 1: 
 – Project manager – collects estimation sheets and performs manual analysis. It consists 
in  summarization  of  estimation  subjects  and  comparison  of  them.  First  the  probable 
estimation value should be calculated for each estimation subject. It can be calculated for 
example from the following equation:

where:
Pr – probable estimate value
a, b, c – predefined weight coefficients
O – optimistic estimate value
R – realistic estimate value
P – pessimistic estimate value

The next step is calculation of summarized optimistic, realistic, pessimistic and probable 
estimation values for each estimation sheet. The arithmetic average value of probable estimate 
values  is  then  calculated  for  all  sheets. Having  all  values  calculated  PM  compares  them 
looking for potentially  inter-related estimation subjects.  If  the subjects seem to be similar 
and estimation values for them are too different, then confrontation of experts is required and 
recalculation of estimates by these experts. 

 – Estimating people – together with PM take part in estimation session the goal of which 
is explanation of the character and reasons of inconsistencies recognized during former 
PM analysis. After  session closure  the  experts  involved  into  inconsistencies  introduce 
changes to their estimates and possibly restructure their former set of estimation subjects 
or PM does the same during session. 

 – Project manager – decides if the estimating process may be closed on this stage or if 
the estimation session must be repeated in order to eliminate remaining inconsistencies. 
This decision should be made on the basis of estimation quality criteria accepted by an 
organization or by the project team.

P a O b R c P a b cr = + + + +( * * * ) / ( )
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4.2.  Estimation process activities perspective

The following five stages can be find in the process shown in Figure 1:
 – Estimation preparation  –  includes  estimation  team  roles  construction,  definition  of 
general assumptions and characteristics of system to be estimated. On this stage PM does 
not communicate with experts. 

 – Session preparation – includes distribution of empty estimation sheets between experts 
with information about deadline of filling them. On this stage experts do not communicate. 
After sending filled sheets to PM he/she performs the analysis. 

 – Session conduction  –  this  is  meeting  of  session  coordinator  (usually  just  PM)  with 
all  experts.  The  discussion  is  focused  on  identified  inconsistencies.  PM  successively 
introduces changes to sheets and if possible he/she checks if the new decisions solve the 
inconsistency problem not introducing the new one. 

 – Session closure – recurring sheets analysis by PM. He/she must analyse many estimation 
sheets  step-by-step  (for  example  in  the  form  of  Excel  worksheets)  and  diagnose 
inconsistencies. Additionally while making estimation subjects more detailed, which is 
natural  consequence  of  inconsistencies  resolution,  different  experts may  use  different 
notions systems which makes such comparison more difficult.

 – Estimation closure – on this stage PM must decide if the estimation result fulfills the 
closure criteria. If yes, then estimation can be closed. Otherwise the new session must be 
prepared and performed.

Such manual approach to the estimation process is very time consuming both for experts 
that have to take part in estimation session several times and for PM.

4.3.  Business entities access rights perspective

The business entities access rights result from the process presented above. 
 – Project manager – as a role managing the whole process has the most strong permissions. 
He/she creates and controls all required artifacts. He/she can add and remove estimation 
sheets, edit all sheets previously shared with him/her by experts, set all parameters used 
for verification of estimation results, diagnose relationships and inconsistencies between 
subjects estimated by different experts. 

 – Estimating people – should be able to view and edit all their estimation sheets, block 
and share them with PM. Additionally they cannot see any estimation sheet filled by other 
expert before the first estimation session.

5. Estimation process automation opportunities

Automation of the estimation process was achieved by introduction of the software system 
between the two business workers presented in the previous section. From now both business 
workers communicate via the software system. The new, automated process is presented in 
the to-be process diagram in Figure 2 in standard OMG BPMN2 notation. It is worth noticing 
the tasks taken by the software system. 
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It is clear that the software system supports PM from the very beginning. The system is 
used for preparation of estimation. The new virtual folder and new estimation sheets set each 
for separate estimation team member are created. All data needed for estimation analysis are 
introduced into the system. In place of sending estimation sheets via e-mails they are stored 
in a database and shared by each expert with PM. The analysis is performed by the system 
and PM  is  informed about  the end of  the analysis process. During estimation  session  the 
analysis process can be executed many times, giving PM the full control over continuously 
changing inconsistencies. The only problem is the limited time for a session and it may cause 
the need for organization of further sessions. It seems however that thanks to the software 
system the number of sessions may be reduced even to one per each estimation. 

The domain model presented in Figure 4 is created on the basis of to-be process shown 
in Figure 2 and results from the analysis of business entities used to store the key data for 
that  process  and on  the  basis  of  previous  divagations  concerning  rights  to  access  some 
business entities. 

Fig. 4. Business domain model

Rys. 4. Dziedzinowy model biznesowy
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6. Business rules

First the ruleflow diagram (Fig. 5) resulting from “to-be” business process model (Fig. 2) 
is presented. Then the appropriate business rules associated to the ruleflow are shown. Both 
ruleflow and business rules are specified and implemented in JBoss Drools environment. The 
natural language is also used to specify the rules independently from this environment. 

The first  and  the only  rule  associated  to  the  “Global  inconsistency analysis”  rule-task 
makes  possible  to  identify  the  estimation  sheets  for which  the  probable  estimation  value 
deviates too much from the average value calculated for all sheets in the set. The appropriate 
margin for this inconsistence is assumed. 

WHEN
the sum of values of probable estimates is lower than the average value of probable 
estimates for all estimation sheets decreased by acceptable deviation value or the 
sum of values of probable estimates is greater than the average value of probable 
estimates for all estimation sheets increased by acceptable deviation value

THEN
add the estimation sheet to the list. 

The Drools source code for this rule is presented in Listing 1.

Listing 1
rule “sheets not satisfying the general restriction “
ruleflow-group ‘group1’
dialect “mvel”

Fig. 5. Ruleflow specification in JBoss Drools

Rys. 5. Specyfikacja przepływu reguł w JBoss Drools
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no-loop true
when
$sheet: EstimationSheet ( probableSum < (setAvarage - globalMargin)
|| probableSum > (setAvarage + globalMargin))

then
iSheetsList.add($sheet);

end

The next group of  rules  associated  to  the „Relations  analysis”  rule-task  is  focused on 
identification  of  all  inconsistencies  among  estimation  subjects  effort  estimations  between 
inconsistent sheets identified by the previous rule and all remaining sheets. The analysis is 
performed for evaluation of exact deviation values for estimation subjects from inconsistent 
sheets. Unfortunately,  the necessary condition for correct execution of  the rules presented 
below  is  manual  identification  and  definition  of  relationship  between  similar  estimation 
subjects from different sheets which must be done in advance by PM. This relationship is 
equality or inclusion. Relations mentioned above may be complex and difficult to understand 
and manage without software support. The estimation subjects from inconsistent sheets will 
be compared with related estimation subjects from consistent sheets during analysis. 

The  rule  presented  below makes  possible  to  compare  two  logically  equal  estimation 
subjects.

WHEN
difference between probable estimation value of an estimation subject from the sheet 
not conformant to the sheets set average probable estimation value and the same 
estimation subject from the sheet conformant to the sheets set average probable 
estimation value is greater than the assumed inconsistence margin

THEN
set this difference as the deviation value for this estimation subject.

The Drools source code for this rule is presented in Listing 2. 

Listing 2
rule “estimation subjects - equal “
ruleflow-group ‘group2’
salience 40
dialect “mvel”
when
$sheet : EstimationSheet (probableSum < (setAvarage - globalMargin)
|| probableSum > (setAvarage + globalMargin))
$p1 : EstimationSubject (eval(sheetID.id == $sheet.getId()) && 

($id1 : id))
$r : Relations(eval(p1ID.id == $id1) && (relationType == 1) && 

($id2 : id_p2))
$p2 : EstimationSubject (id == $id2)
eval(Math.abs($p1.getProbable() - $p2.getProbable()) > localMargin)
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then
$d = $p1.getProbable () - $p2.getProbable () ;
$p1.setColor(“Deviation: “+$d);
iEstimationSubjectUpdater.update($p1);

end

In case of  inclusion of one or more estimation subjects  from  the analysed sheet  in an 
estimation subject from other sheet the following rule will be used.

WHEN
difference between sum of probable values for the inconsistent sheet and the probable 
value for the including estimation subject from the consistent sheet is greater than a 
predefined margin value

THEN
set the difference as the deviation value for all analysed estimation subjects from the 
inconsistent sheet.

The Drools source code for this rule is presented in Listing 3.

Listing 3
rule “estimation subjects – is included”
ruleflow-group ‘group2’
salience 30
dialect “mvel”
when
$sheet: EstimationSheet ( probableSum < (setAvarage - globalMargin)
|| probableSum > (setAvarage + globalMargin))
$p1 : EstimationSubject(eval(sheetID.id == $sheet.getId()) && 

($id1 : id))
$a : EstimationSheet( this != $sheet)
$p2 : EstimationSubject(eval(sheetID.id == $a.getId()) && ($id2 : id))
// subject p1 is included in other subject(s)
$r : Relations(eval(p1ID.id == $id1) && (relationType == 2) && 

(id_p2 == $id2))
$sum : Double( ) 
from accumulate(EstimationSubject((this == $p1) && ($value : prob-

able)), sum($value) )
eval( Math.abs( $p2.getProbable() - $sum ) > localMargin) 

then
$d = $p2.getProbable() - $sum;
$p1.setColor(“Deviation: “+$d);
iEstimationSubjectUpdater.update($p1);

end
Otherwise, if  the analysed estimation subject includes one or more estimation subjects 

from other sheet, the following rule can be applied. 
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WHEN
difference between probable value for the inconsistent sheet and the sum of probable 
values for the included estimation subjects from the consistent sheet is greater than 
a predefined margin value

THEN
set the difference as the deviation value for the analysed estimation subject. 

The Drools source code for this rule is presented in Listing 4.

Listing 4
rule “estimation subjects – includes”
ruleflow-group ‘group2’
salience 20
dialect “mvel”
no-loop true
when
$sheet: EstimationSheet( probableSum < (setAvarage - globalMargin)
|| probableSum > (setAvarage + globalMargin))
$p1 : EstimationSubject(eval(sheetID.id == $sheet.getId()) && ($id1 

: id))
$a : EstimationSheet( this != $sheet)
$p2 : EstimationSubject(eval(sheetID.id == $a.getId()) && ($id2 : id))
// subject p1 includes other subject(s)
$r : Relations(eval(p1ID.id == $id2) && (relationType == 2) && 

(id_p2== $id1))
$sum : Double( ) 
from accumulate(EstimationSubject(eval(id == $id2) && ($value : 

probable)), sum($value))
eval( Math.abs( $p1.getProbable() - $sum ) > localMargin) 

then
$d = $p1.getProbable () - $sum;
$p1.setColor(“Deviation: “+$d);
iEstimationSubjectUpdater.update($p2);
end

Four  rules  presented  above  make  possible  to  find  automatically  all  inconsistencies 
between  experts’  estimation  sheets making  the  analysis  process  significantly  faster  and 
less error prone. 

There is also one more rule introduced in order to find and visually mark all estimation 
subjects that are not involved into any logical relation with subjects from other sheets. 

WHEN
there exists a relation for the estimation subject from the inconsistent sheet

THEN
do not set the deviation value and mark this estimation subject as a consistent one.



139

The Drools source code for this rule is presented in Listing 5.

Listing 5
rule “estimation subjects – relationship existence “
ruleflow-group ‘group2’
salience 50
dialect “mvel”
no-loop true
when
$sheet: EstimationSheet ( probableSum < (setAvarage - globalMargin)
|| probableSum > (setAvarage + globalMargin))
$r : Relations(($id1 : p1ID.id) && ($id2 : id_p2))
$p1 : EstimationSubject(eval(sheetID.id == $sheet.getId()) && 
(eval(id == $id1)|| eval(id == $id2)))

then
$p1.setColor(“OK”);
iEstimationSubjectUpdater.update($p1);
end

A dedicated  software  tool was  implemented  on  the  basis  of  the  ruleflow presented  in 
Figure 5 and on the basis of all business rules shown on Listings 1 to Listing 5. This tool 
automates the analysis of estimation data submitted by many estimation participants. 

7. Estimation Manager tool

The  software  that  constitutes  an  implementation  of  the  concept  presented  above  is 
a prototype. That is why it has the form of a desktop application. The set of technologies used 
for the implementation is presented below. 

 – JBoss Drools –drools-5.0.0.M5-bin library
 – MySQL Server – version 5.1
 – Hibernate for ORM
 – Java SE JDK
 – Swing for GUI implementation
Eclipse  3.6  (Helios)  with  Visual  Editor  PlugIn  for  Swing  library  were  used  as 

a development environment. 
Beside  elaboration  of  the  whole  concept  and  business  rules  the  design  of  user 

interface was a significant implementation difficulty. The specifics of GUI problems was 
as follows: 

 – necessity  of  support  for  management  and  ordering  of  potentially  large  amount  of 
interconnected pieces of information
and

 – necessity of definition of relations between any estimation subject.
Two screenshots one per each role are presented in Figure 6 and Figure 7 to illustrate the 

way of the solution of the first problem mentioned above. 
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Fig. 6. Presentation of estimation sheets available for project manager (PM)

Rys. 6. Widok arkuszy estymacyjnych dostępny dla project managera (PM)

Fig. 7. Presentation of estimation sheet avaiable for estimating person (expert)

Rys. 7. Widok arkuszy estymacyjnych dostępny dla osoby estymującej (experta)

Fig. 8. Presentation of relations between estimation subjects available for PM

Rys. 8. Widok relacji pomiędzy przedmiotami estymacji dostępny dla PM’a
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The second problem mentioned above is the key view for correct definition of relations 
between estimation subjects. The appropriate screenshot is shown in Figure 8. 

For efficient analysis of estimation sheets as well as conduction of estimation session the 
clear view to the results of the analysis for the PM is required. The appropriate screenshot is 
shown in Figure 9.

The  approach  presented  in  this  paper  constitutes  the  first  but  prospective  attempt  to 
automation of  any kind of  project  effort  estimation.  It  also gives  a  chance  to  extend  this 
concept in several directions: 

 – separation of data layer from business rules
 – introduction of web services for separation of presentation layer technology from business 
logic layer

 – implementation of the tool in the form of web application
 – enrichment of the domain model with task hierarchy and extension of business logic layer 
by extra functionalities - addition of new business rules group

 – enrichment of the domain model with association of estimation distance measures with 
already existing relations

 – enrichment of  the domain model with estimation sets due to possible application of at 
least two different estimation methods at the time, which is a good practice

 – introduction of estimation sheets versioning functionality
 – elaboration of a concept of application of a domain-specific language for simplification of 
day-by-day work on business rules executed by estimating people
The approach presented here is not free from some limitations of business nature, of course. 

One of them is the requirement of having access to a special room with computers available for 
all estimation team members. This requirement is not a necessary condition for applicability 
of this solution but makes the estimation process more efficient. In the current version of the 
solution  it  is  assumed  that  a project manager edits  all  the  sheets during estimation  session. 
However, it should be done by the participants in their estimation sheets. In such a case the 
system should perform analysis of the continuously changing estimates on the fly and present 
the results to the whole audience. This way the resolution of inconsistencies during estimation 
session would be the most effective. 

Fig. 9. Presentation of analysis results available for project manager (PM)

Rys. 9. Widok wyników analizy dostępny dla project managera (PM’a)
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